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Meeting Minutes are attached. Minutes are comprised of the following:
Attachment #1 - Meeting Summary/Summary of Commitments and Agreements;
Attachment #2 - Agenda for the Meeting;

Attachment #3 - Attendance List;
Attachment #4 - Commitments/Agreements Status List.




Attachment #1

Meeting Summary and Summary of Commitments and Agreements
100-HR-1/100-HR-3 Operable Units Managers Meeting
450 Hills Street, Room 47
January 25, 1990

Meeting Summary/Summary of Commitments_and Agreements

1.

Status of Action Items from the last UM meeting was reviewed. Current
status is shown in Attachment #4.

Due to budgetary restraints, no major activities have taken place in
either Operable Unit. Progress on the work plans is slowed in that the
programmatic comments from Ecology have not yet been received. Technical
comments have been addressed and will be discussed at the next
in?egration meeting (currently scheduled for February 5 and & in Lacey,
WA).

Non-intrusive work is dependent upon budget. The budget is scheduled
for finalization the week of January 29, 1990. At this time, non-
intrusive work is scheduled to begin in July, 1990.

Action # 1HR1.9 An updated schedule based on known budgetary constraints

4.

will be provided at the February Unit Managers Meeting.
Alan Krug (WHC)

The integration of RCRA removal activities at the 183-H Basins with
those under the 100-HR-1 and 100-HR-3 Past Practices Operabie Unit
RFI/CMS program needs to be discussed.

Action # 1HR1.10 C.S. Cline (Ecology) will determine the earliest possible

meeting date to update the status of the removal action
at 183-H. T. Michelena and L. Goldstein will lead the
discussions. The meeting date will be set by February
2, 1990.



Attachment # 2

Unit Manager’s Meeting Agenda
100-HR-1 OU

January 25, 1990

8:30 - -9:00 AM

450 Hills St./Rm 47

Introduction:

Status:
Action Items

Work Plan

Remedial Investigation

Schedule
T
- Issues:
“ Other Topics:
- Agreements and Commitments
Presenter - Alan Krug
=

FLs
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Unit Manager’s Meeting Agenda
100-HR-3 OU

January 25, 1990

9:30 - 10:00 AM

450 Hills St./Rm 47
Introduction:

Status:
Action Items

Work Plan
Remedial Investigation
Schedule

Issues:

Other Topics:

Agreements and Commitments

Presenter - Fred Roeck

Attachment # 2



Attachment #3

Attendance List
100-HR-1/HR-3 Unit Managers Meeting
January 25, 1990

Name Organization 100-HR-1,3 Responsibility Phone

J.J. Broderick DOE-RL/ERD Unit Manager, 100-HR-1 509-376-4197
D. Sherwood EPA Unit Manager 509-376-9529
K.M. Thompson DOE-RL/ERD Unit Manager, 100-HR-3 509-376-6421
D.A. Myers SWEC/IT GSSC for DOE/RL 509-376-0969
C.S. Cline WDOE Hydrogeologist 206-438-7556
A.D. Krug WHC RI Coordinator 509-376-5634
M.J. Lauterbach WHC Group Leader 509-376-5257
F. Roeck WHC RI Coordinator 509-376-8819
J. Patterson WHC Env. Restoration Programs 509-376-0568
D. Kane PNL Battelle EMO Manager 509-375-2333
W. Wright GAI Work Plan Author 206-883-0777
D. Lacombe PRC EPA Consultant 206-624-2692
L. Ames PNL HR-3 Coordinator 509-376-2242
J. Chiaramonte SWEC/IT DOE Support Services 509-376-7829
S. Wisness DOE-RL/ERD TPA Proj. Mgr. 509-376-6798
R. Pressentin DOE-RL/ERD 509-376-5983
R. Perusse WHC Quality Assurance 509-376-2179
T. Wintczak WHC Program Office 509-376-0902



Attachment #4
Commitments/Agreements Status List
100-HR-1/HR-3 Operable Units
January 25, 1990

Item No. Action Status

1HR1.6 A meeting will be scheduied within 3 Closed. A meeting was
weeks (by Nov. 10) to discuss integration held on 1/18/90.
of Source and Groundwater Operable
Units.

1HR1.8 Ecology will transmit a Tetter covering Ciosed. Letter

responses to WHC’s proposed disposi- transmitted on 1/24/90.
tions of regulatory comments by the end

of the week of 12/18/89. A technical

meeting to address the remaining issues

will be held in Richland the week of

January 2, 1990. Action: Larry

Goldstein
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